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MEMORANDUM 

TO: District of Columbia Zoning Commission 

FROM: Jennifer Steingasser, Deputy Director Development Review & Historic Preservation 

DATE: January 17, 2014 

SUBJECT: Extension Request – PUD 08-33 B (Conference Center Associates I, LLC)  

 

Applicant Conference Center Associates I, LLC 

Address Corner of Irving Street and Michigan Avenue, NE 

Ward / ANC Ward 5,  ANC  

Project Summary ZC Order 08-33 includes approval of a:  

 Related map amendment from an unzoned district to the C-3-A district to 

accommodate the construction of a 314-room hotel, conference center, 

restaurant, retail space and a 4-story, 200-space parking structure along the 

Michigan Avenue street frontage; and a 

 First Stage PUD including two, nine-story buildings (94.5ft.) dedicated to either 

additional hotel and/or residential units and may include more space for 

conference center uses. A below grade parking structure for 295spaces is also 

proposed. 

Order Effective Date Consolidated PUD, December 25, 2009. The First Stage PUD approval is effective until 

December 24, 2014. 

Previous Extension One. ZC 08-33A (Consolidated PUD). 

Order Expiration Date Expiration December 25, 2013 
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EVALUATION OF THE EXTENSION REQUEST 

Section 2408.10 allows for the extension of a PUD for “good case” shown upon the filing of a written 

request by the applicant before the expiration of the approval; provided that the Zoning Commission 

determines that the following requirements are met: 

(a) The extension request is served on all parties to the application by the applicant, and all parties are 

allowed thirty (30) days to respond. 

The application submitted to the Zoning Commission is dated December 23, 2013 and has been in the 

public record since filing. 

(b) There is no substantial change in any of the material facts upon which the Zoning Commission 

based its original approval of the planned unit development that would undermine the 

commission’s justification for approving the original PUD. 

Zoning Regulations:   

Since the application was submitted, the Zoning Regulations were amended to include the Green Area 

Ratio (GAR) standard for new development in the District.  While this application predates the GAR 

score requirement, at OP’s request the applicant agreed to provide a score at the time of permitting.  OP 

does not anticipate that the change would materially affect the Commission’s judgment for approving the 

original PUD. 

Comprehensive Plan: 

No substantial changes to the Comprehensive Plan have been made that would impact the material facts 

upon which the Zoning Commission based its original approval of this PUD.   

Surrounding Development: 

Since the PUD’s approval, the Munroe Street Development at the Brookland Metro was designed and 

constructed after the subject application’s original approval.  In addition, a PUD application for the 

mixed-use development of the McMillan Water treatment facility, half mile southwest of the subject site 

has also been filed, but would have limited direct impact on this site. 

(c) The applicant demonstrates with substantial evidence that there is good cause for such extension, 

as provided in § 2408.11. 

Section 2408.11 sets out the conditions of good cause as: 

(a) An inability to obtain sufficient project financing for the planned unit development, following an 

applicant’s diligent good faith efforts to obtain such financing, because of changes in economic 

and market conditions beyond the applicant’s reasonable control; 

(b) An inability to secure all required governmental agency approvals for a planned unit 

development by the expiration date of the planned unit development order because of delays in 

the governmental agency approval process that are beyond the applicant’s reasonable control; or  

(c) The existence of pending litigation or such other condition, circumstance or factor beyond the 

applicant’s reasonable control which renders the applicant unable to comply with the time limits 

of the planned unit development order.  

The applicant cites an inability to obtain the project’s financing at this time.  The financing anticipated at the 

project’s approval did not materialize due to circumstances beyond the applicant’s control, as explained in 

the submission.  The applicant continues to explore other financial options but has not been successful to 

date and therefore requests additional time to continue pursuing financial support for the approved project. 
 


